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M3.0 CCB AGENDA for
Tuesday, February 6, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)

1-800-547-5078

Rell-Call
NCRs Recommended for Closure Page 1-3
Deferred CCRs Page 4
Open ECO Report Pages 5-14
New CCRs Pages 15 - 17
Deferred & Procurement CCRs

(For Reference Only) Pages
Comments

Meeting Adjourned
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WIEOS_OPS\CDMTS\DBF\CMAF.DBF
Printed: 0:2/02/01 10:37

M&O Deferred CCRs and Open Action Items

As of 02/06/01
Action No. CCB Actionee Date Due CCR Mo.
AC-01-0027 MED BHASKAR, R. 02/0601 01-0027

(CCR Title: QA Metadata Update Tool (MUT) Performance Enhancements)
Need time line, cost for labor and sufficient resources from development. Will defer
until 1/30/01,

Records printed: 1
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WIAEQS OPS\CDMTS\DEF\CMAF.DBF
Printed: 02/02/01 10:39

M&O ECO Open Report

As of 02/06/01
Action No. CCB DAAC Actionee Date Due CCR No.
AC-98-0552 MEaD LARC ANDREWS, B. 02127101 93-1216

{CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for ¥2K compliance)

Notify CM when Winframe Software Version 1.7 has been installed at LARC.

Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's
installation is successful.

AC-01-0047 M&0 LARC ANDREWS, B. Q4502101 01-0046
(CCR Title: Lipdate docs for PDS. archive migration at GSFC, LaRC, NSIDC)
Inform CM when you have installed archive migration hardware at LaRC.
Last Status: 01/23/01 LOGGED

AC-01-0006 Ma0 LARC ANDREWS, B. 02727101 01-0003
(CCR Title: Delete unwanted EIN and related records in ILM database at the sites)
Inferm CM when you have executed Local ILM admin script per technical directive
instructions #01-002 located on the SMC page
Last Status: 01/08/01 LOGGED

AC-00-1221  ME&O LARC ANDREWS, B. 02727101 00-1169
(CCR Thle: Basaling AMASS 4,12 4)
Notify CM via e-mail (ecscm) when the AMASS 4.12.4 tar file has been downloaded
from the SMC and installed at LaRC.
Last Status: 12021000 LOGGED

AC-DD-1168 M&O LARC ANDREWS, B. 02/27/01 00-114%9
(CCR Title: IREX 6.5.3m Maintenance Upgrade for S5GI Science processor machines only for the ECS pro
Notify CM via e-mail (ecsem) when tar file for IRIX 6.5.9m Maintenance Upgrade for
5G| Science processor has been received from the SMC and installed
Last Status: 12/14/00 LOGGED

AC-00-1175 MaAO LARC ANDREWS, B. 0213701 D0-1158
{CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboard)
Motify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACS.
Last Status:  12/14/00 LOGGED

AC-00-1140 MBAD LARC ANDREWS, B. 02/27/01 00-1085
(CCR Title: Baseline Engineering Technical Directive for Solars, 3G, and HF systems, standard inetd c
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at LaRC.
Last Status: 12/05/00 LOGGED

Page 1



Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-100% M&O LARC ANDREWS, B. 0227101 00-0980
(CCR Title: Install and Run Distributed Denial of Service Trojan Detection Tool on Baseling Solaris Sys |
Please inform CM when DDOS has been downloaded, run, and installed according to
914-TDA-146 at LARC.
Last Status: 10M18/00 LOGGED

AC-00-0886 M&O LARC ANDREWS, B. 02/27101 00-0964
(CCR Title: 3G IRIX 6.5 Kemel Configuration Parameter Descriplions)

Inform CM when LaRC implements the ECS baselined configuration parameter values
for the SGI IRIX 6.5 Kernel as set forth in document 810-TDA-024-Rev00.
Last Status: 10/12/00 LOGGED

AC-00-0777 MEO LARC ANDREWS, B. 02/27/01 00-0810
[CCR Title: 5G| FLEXIm License Server Baseline Change)
Install I0acg02 as the third of the SGI FLEXIm redundant license servers during the
IRIX 6.5 OS upgrade. Configure 10acg01, 10drg01 and 10drg03 as SGI redundant
servers. Request redundant servers license key from SW licensing.
Last Status:  08/15/00 LOGGED

AC-00-0848 MO LARC ANDREWS, B, 02127101 00-0857
{CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR
914-TDA-0143
Last Status: 08/24/00 LOGGED

AC-00-0905  ME&O LARC ANDREWS, B. 02727101 00-0793A
(CCR Title: Gl IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Install Irix 6.5 at LARC as instructed in PSR 814-TDA-0140-Rev01 and notify CM via
ecscm@eos.hitc.com when completed.
Last Status:  09/10/00 LOGGED

AC-00-0202 ME&O LARC ANDREWS, B. 0227101 00-0793A
(CCR Title: 3Gl IRIX 6.5.6 operating system and supporiing COTS maintenance upgrade for the ECS pr
Update or verify Conscle1 and Console2 baseline as attached in CCR 00-0793A during
DAAC's IRIX 6.5 Transition at LARC.
Last Status: 09/11/00 LOGGED

AC-00-0733 M&O LARC ANDREWS, B. 02127101 Qo-0769
(CCR Title; IMSL B4-bit 3,01 © and 4.01 Fortran Library maintenance upgrade for SGI IRIX 6.5 for the E

Notify CM when IMSL 64-bit 3.01 C and 4.01 Fortran have been installed at LaRC
according to the PSR instructions 914-TDA-026-Rev01,
Last Status:  08/04/00 LOGGED

AC-00-0738 Ma&O LARC ANDREWS, B. 02/27101 00-0771
(CCR Title: IDL 5.3 for IRIX 6.5 and |DL 5.3.1 for PC Maintenance Upgrade for the ECS Project)
Notify CM when IDL 5.3 for IRIX 6 5 and IDL 5.3.1 has been installed at LARC
according to the PSR instructions 8914-TDA-138,
Last Status:  08/04/00 LOGGED

Page 2
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-1193 M&O EDC BURNISON, T. 01/30/01 00-1141
{CCR Title: Procure Spares to reduce DAAT downlime)
Matify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt
Last Status: 12/14/00 LOGGED

AC-01-0049 M&O SED COLE, R 02/15/01 01-0045
(CCR Title: Install hardware for arhive migration at EDC)
Inform CM when you have updated e0drg11/12 disk configs for archive disk caching.
Last Status: 01/23/01 LOGGED

AC-01-0039 MEO GDAC GRAY R 02/06/01 01-0009
(CCR Tifle: Engineering Technical Directive to turn penls off)
Inform CM you have implemented Engineering Technical Directive to turn off pcnfs.
Last Status: 01/23/01 LOGGED

AC-01-0046 M&D GSFC GRAY, R. 04/02/01 01-0048
{CCR Title: Update docs for PDS, archive migration at GSFC, LaRC, NSIDC)
Infarm CM when you have installed archive migration hardware at GDAC.
Last Status:  01/23/01 LOGGED

AC-01-0022 MaO GSFC GRAY, R. 01722101 01-0037
(CCR Title: Swap 300MHz CPUs with 400MHz CPUs and add 18 GB of swap)
Inform CM when you have installed 2x9 and confugured for swap.

Last Status: 02/01/01 STATUS CHECK

AC-00-1182 MED GDAC GRAY, R. 02/06/01 00-1141
(CCR Title; Procure Spares 10 reduce DAAT downdime)

Notify CM via e-mail (ecsem) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-00-1170 MEO GDAC GRAY, R 02/06/01 00-1149
(CCR Title: IRIX 6.5.8m Maintenance Upgrade for 5G| Science processor machines only for the ECS pro

Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
56| Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1176 M&ED GDAC GRAY, R O2f06/01 00-1158
{CCR Title: Procure PopChart Image Server and FopChart Builder for ECS Dashboard)

Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACS.
Last Status: 12/14/00 LOGGED

AC-00-1142 M&EO GSFC GRAY, R. 02f06/01 00-1095
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd ¢
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HF systems at GSFC.
Last Status: 12/05/00 LOGGED

-
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Action Mo. ccB DAAC Actionee Date Due CCR No.

AC-00-0854 MEO GSFC GRAY, R. 0:2/06/01 00-0857
(CCR Title: Baseling Tripwire 1.3 for IRIX 6.5)
Notify CM via ecscmi@eos. hitc.com when Tripwire 1,3 for IRIX 6.5 has been installed at
GSFC per PSR 914-TDA-0143.
Last Status:  09/19/00 STATUS CHECK

AC-00-1208 MEO CM HARRIS, F. 03/31/01 00-1163
(CCR Title: Install PDS equipment at EDC)
Inform CM when you have verified the "From" & "To" changes before posting all
baseline doucments to the web
Last Status:  12/19/00 LOGGED

AC-00-1148 MEO SED HARRIS, F. 02/06/01 00-1116
(CCR Title: Hardware installations for SPR and FSMS at LaRC; CPU upgrade at GSFC; Gigahit card mo
Inform CM when you have added the red-lines to your next updates to the documents
910-TDL-002 Rev 22.
Last Status: 12/06/00 LOGGED

AC-00-0840 MED CM HAUPT, &, 02/06/01 Qo-08z2e
{CCR Title: Dellvered Custom Code Baseline)
Inform CM when you have updated new delivered custom code baseline document
920-TDX-019.
Last Status 11/15/00 STATUS CHECK Status fix

AC-01-0014 ME0 DEV JOHNSTON, D, 0227101 01-0024
(CCR Title: Enhanced ESDT Update Capabilitty)

Please inform CM via (ecscm) when the SDSVR Development (enhancement of the
ESDT update capability) is complete,
Last Status:  01/12/01 LOGGED

AC-01-0042 ME0O NSID LUTES, R. D201 01-0009
(CCR Tille: Engineering Technical Directive to turn penfs off)

Inform CM you have implemented Engineering Technical Directive to turn off penfs.
Last Status: 01/23/01 LOGGED

AC-01-0045 M&O NSID LUTES, R. 04/02/01 01-0046
(CCR Title; Update docs for PDS. archive migration at GSFC, LaRC, NSIDC)
Inform CM when you have installed archive migration hardware at NSIDC.

Last Status: 01/23/01 LOGGED

AC-01-0007 M&O NSID LUTES, R. 02/13/01 01-0003
(CCR Title: Delete umwanted EIN and relaled records in ILM database at the sites)
Inform CM when you have executed Local ILM admin script per technical directive
instructions #01-002 located on the SMC page.
Last Status: 01/09/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-1185  M&O NSID LUTES, R. 02127100 00-1141
(CCR Title: Procure Spares to reduce DAAC dawntime)

Notify CM via e-mail {ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-00-1167 M&OD MSID LUTES, R. 02f27101 00-1149
(CCR Title: IRIX €.5.9m Maintenance Upgrade for SGI Science processor machines only for the ECS pro
Motify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1174  M&O NSID LUTES R 02/27/00 00-1158
(CCR Title: Procure PopChart Image Server and PopChart Builder for ECS Dashboand)
Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACSs.
Last Status: 12114100 LOGGED

AC-00-1141 MBO NSID LUTES, R. 01/30/01 00-1085
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd ¢
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at NSIDC.
Last Status: 12/05/00 LOGGED

AC-00-0871 MAO NSID LUTES, R. 02127101 00-0980
{CCR Title: Install test executable lo fix telnetd daemon security bug on IRIX 6.2 and 6.5 x machines)
Inform CM when you have downloaded and installed test executable in NSIDC.

Last Status: 10/05/00 LOGGED

AC-00-0811 MAO NSID LUTES, R. 02427101 00-0804
{CCR Title: Deploy ClearCase 3.2.1 to EDF, and deliver the upgrade release package to SMC for distribu
Notify CM when Clearcase 3.2.1 has been installed as per $14-TDA-045-Rev01 at
NSIDC.

Last Status: 081700 LOGGED

AC-00-0849 MED NSID LUTES, R. 021301 00-0857
(CCR Title: Baseline Tripwire 1.3 for IRIX 8.5)

Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at NSIDC per
PSR 914-TDA-0143.
Last Status:  08/24/00 LOGGED

AC-00-0819 MEO NSID LUTES, R. 02/13/01 Q0-0845
(CCR Title: Release of tar file for DG RAID firmware upgrade to SMC for delivery to DAACS)
Notify CM when DG RAID has been installed as per 914-TDA-142 at NSIDC.
Last Status: QBM7I00 LOGGED
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Action No. cCB DAAC Actionees Date Due CCR No.

AC-00-0708 Ma0 MSID LUTES, R. Q2727101 00-0774
{CCR Title: DUE: Loghost for M&O and ECS)
Prepare and submit a CCR ta the M&0O CCB for DUE: Loghost for M&O and ECS. Use
CCR 00-0774 as a model for your CCR.
Last Status: 08/01/00 LOGGED

AC-00-0914  MBO NSID LUTES, R. 02127101 00-0779
(CCR Title: Purify 4.5 for 3G IREX §.5.6 maintenance upgrade for the ECS project)
Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC.
Last Status:  0S9M12/00 LOGGED

AC-01-0048 MSO EDC ROCKVAM, T. 04/02/01 01-0049
(CCR Tille: Insiall hardware for arhive migration at EDC)
Infarm CM when you have installed archive migration hardware at EDC.
Last Status: 01/23/01 LOGGED

ALC-01-0041 MED EDC ROCKVAM, T 02/06M01 01-0008
(CCR Tile: Engineenng Technical Directive {o turn ponfs off)
Inform CM you have implemented Engineering Technical Directive to turn off penfs.
Last Status:  01/23/01 LOGGED

AC-01-0004 ME&D EDC ROCKVAM, T. 01/27/01 01-0003
(CCR Title: Delete umeanied EIN and related records in ILM database at the sites)
Inform CM when you have executed Local ILM admin script per technical directive
instructions #01-002 located on the SMC page.
Last Status: 01/09/01 LOGGED

AC-00-1206 M&EO EDC ROCKVAM, T 01/31/01 00-1163
{CCR Title: Install PDS equipment at EDC)
Please inform CM when you have installed PDS hardward at EDC.
Last Status; 12/18/00 LOGGED

AC-00-1207 M&EO EDC ROCKWVAM, T. 03/31/01 00-1163
(CCR Title: Install PDS equipment at EDC)
Inferm CM when you have returned the following equipment to EDF after PDS is
operational: 3 COROMs attached to e0dis01, 2 Bmm stackers attached to e0dis02 (EIN
3013, 3014).
Last Status: 12/19/00 LOGGED

AC-00-1168 M&O EDC ROCKVAM, T. 01/30/01 00-1149
(CCR Title: IR1X B.5.8m Maintenance Upgrade for SGI Science processor machines anly for the ECS pro

Notify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
5GI Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1173 ME&O EDC ROCKVAM, T. 01/30/01 00-1158
(CCR Title: Procure FopCharl Image Server and PopChart Builder for ECS Dashboard)
Notify CM via e-mail (ecscm) when PopChart products to support ECS Dashboard
implementation of phase 1 have been received and installed by DAACS.
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Action No. CcCCB DAAC Actionee Date Due CCR No.
Last Status: 1211400 LOGGED

AC-00-1139 MAO EDC ROCKVAM, T. 01/30/01 00-1085
(CCR Title: Baseling Engineering Technical Directive for Solaris, 5G|, and HP systems, standard inetd ¢
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at EDC.
Last Status:  12/05/00 LOGGED

AC-00-1106 M&O EDC ROCKVAM, T. 01730001 Q0=-1073
{CCR Title: Install additional memary for PC's at EDC on the M&O LAN, Additional NT S/W required for
Inform CM when you have updated 840-TP-001-003 EDC DAAC M&O Equipment
Technical Paper.
Last Status: 11M5/00 LOGGED

AC-00-0878 MEO EDC ROCKVAM, T. 01/30/01 00-0965
(CCR Title: 3YBASE Adaptive Server Enerprise 11.5.x Configuration Parameters and Database Device
Inform CM when ASE 11.5.1 ECS baselined values for EDC have been implemented as
set forth in document (Sybase Adaptive Server Enterprise 11.5.x Configuration
Parameters and Database Devices). Notify Imran Chughtai after the transition to
baselined values is complate,
Last Status: 10/12/00 LOGGED

AC-00-0984 M&D EDC ROCKVAM, T. 01/30/01 (0-0964
{CCR Title: 5G| |REX 8.5 Kemel Configuration Parameter Descriptions)
Inform CM when EDC implements the ECS baselined configuration parameter values
for the SGI IRIX 6.5 Kernel as set forth in document 910-TDA-024-Rev00
Last Status: 10/12/00 LOGGED

AC-00-0850 M&O EDC ROCKVAM, T. 01/30/01 00-0857
{CCR Title: Baseline Tripwire 1.3 for IRIX 6.5)
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at EDC per PSR
914-TDA-0143.
Last Status:  08/24/00 LOGGED

AC-00-0867 M&EO EDC ROCKVAM, T. 01/30/01 00-08561
(CCR Title: ETD to Replace S87 Route_add Scripts)
Inform CM when you have replaced Route_add Scripts at EDC Daac.
Last Status: 08/30/00 LOGGED

AC-00-0834 Ma&0 EDC ROCKVAM, T. 0130701 00-0858
(CCR Title: Increase size of automount filesystern for IRIX transition at all DAACS)
Flease notify CM when you have Installed 5 9 GB drives in MSS App server RAID and
add to automount filesystem at EDC.
Last Status: 08/23/00 LOGGED

AC-00-0897 M&O EDC ROCKVAM, T. 01/30/01 00-0843
(CCR Title: Engineering Technical Directive to Remove FLEXIm from certain SGI hosts)

Follow the procedures indicated in the attched ETD to remove FLEXIm servers from
SGl hosts prior to upgrading those hosts to IRIX 6.5, This should only be perfomed on
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Action No. CCB DAAC Actionee Date Due CCR No.
hosts that will not be FLEXIm servers once the IRIX 6.5 upgrade is performed.
Last Status: 080600 LOGGED

AC-00-0803 MED EDC ROCKVAM, T. 01/31/01 00-0793A
(CCR Title: 5G| IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Install Irix 6.5 at EDC as instructed in PSR 914-TDA-0140-Rev01 and notify CM via
ecscm@eos.hitc.com when completed.
Last Status:  09/10/00 LOGGED

AC-00-0907 M&O EDC ROCKVAM, T, 01/30/01 Q0-07g3A
({CCR Title: 3G IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update or verify Console1 and Consocle2 baseline as attached in CCR 00-0793A during
DAAC's IRIX 6.5 Transition at EDC.
Last Status: 09/11/00 LOGGED

AC-00-0995 M&EO EDC ROCKVAM, T. 01/,30/01 00-0793C
(CCR Title: 5GI IRIX 6.5.6 operaling system and supporiing COTS mainienance upgrade for the ECS pr
Remove the e0drg01 and e0drg02 machines at the EDC DAAC and send them to the
EDF.
Last Status: 10/18/00 LOGGED

AC-00-0887 ME&O EDC ROCKVAM, T 01/30/01 00-0793C
(CCR Title: 3Gl IRLX 6.5.6 operating system and supporing COTS maintenance upgrade for the ECS pr
Add the MPISpro Compliers to the e0drg05 machine at the EDC DAAC. Note ProDev
Woarkshop is also added.
Last Status: 10/18/00 LOGGED

AC-00-0803 M&O ECC ROCKVAM, T. 01/30/01 00-0640
(CCR Title: Install IRIX transition hardware at EDC, GSFC)

Notify CM when Fast Ethernet cards have been installed in specified machines at EDC.
Last Status: 06/16/00 LOGGED

AC-00-0458 MAO EDC ROCKVAM, T. 01730401 00-0457
{CCR Title: HP openview version 6,0 Maintenance Upgrade for the ECS Project)
Notify CM when Openview Version 6.0 installation is complete at EDC,
Last Status: 04/28/00 LOGGED

AC-00-1194 MEO LARC TILLIE, A, 01/30/01 00-1141
{CCR Title: Procure Spares to reduce DAAC downtime)

Notify CM via e-mail (ecscm) when Spares to reduce DAAC downtime have been
received and e-mail sent to ILS property admin. acknowledging receipt.
Last Status: 12/14/00 LOGGED

AC-01-0044 MED EDS WELLS, T 021501 01-0038
(CCR Title: )

Inform CM when you have replaced glconsole1 INDY with an 02
Last Status:  01/23/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0062 MEO EDC WELLS, T. 02M16/01 01-0087
{CCR Title: Add new Sun E3500 to MEQ netwark)
Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy.
Last Status:  01/31/01 LOGGED

AC-00-1146 MEO EDS WELLS, T 0501401 00-1118
(CCR Thle: Hardware installations for SPR and FSMS af LaRC; CPU upgrade at GSFC; Gigabit card mao
Please inform CM when you have installed gigabit ethernet card in e0acg01.

Last Status: 12/05/00 LOGGED

AC-00-1147 MEO EDS WELLS, T 01/30/01 Q0-1116
(CCR Title: Hardware installations for SPR and FSMS at LaRC; CPLU upgrade at GSFC; Gigabit card mo

Please inform CM when you have updated any additional documentation pertaining to
this CCR.
Last Status: 12105/00 LOGGED

AC-00-0843 ME&O EDS WELLS, T, 01/30/01 0O0-0840
(CCR Title: DUE: Add Crigin 200 as Test Dala Machine at GSFC DAAC)

Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005.
Last Status: 08/23/00 LOGGED

AC-00-0830 MEO EDS WELLS, T. 01/30/01 00-0793
(CCR Title: SGI |RIX §.5.6 operating system and supporting COTS maintenance upgrade for the ECS pr
Update 920-TDX-004 (Floar Plans) as a result of the approval of this CCR. Send
softicopies to CM via ecsem@eos. hitc.com when complete.
Last Status: 09/01/00 LOGGED

AC-00-0565 M&O EDS WELLS, T Q71,3000 00-0556
{CCR Title: Database Monitoring in PVE)
Update 520-TDP-009 (Cable Management Plan) as a result of this approved CCR.
Last Status:  06/06/00 LOGGED

AC-00-0320 M&O EDS WELLS, T. 01/30/01 00-0278
{CCR Title: Relocation of glacs02 (1828) from M143 to Distribution Area in C101)
Upon receipt of red-line document of 920-TDG-004, update document and submit to
M&0O CCB.
Last Status: 03/21/00 LOGGED

AC-00-0345 M&O EDS WELLS, T. 01/30/01 00-02759
(CCR Title: Installation of gOmop07 in G101 console 28 for Ingest reporing)
Update 920-TDA-005 (Cable Management Plan) as a result of this CCR.
Last Status:  D3/28/00 LOGGED

AC-00-0327 M&O SED WELLS, T. 01/30/01 00-0241
[CCR Title: Remove Ingest Workstation from ECS Design)

Update 920-TDX-005 to reflect the changes in this CCR.
Last Status: 0342100 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-00-0328 MEOD EDS WELLS, T. 01530401 00-0241
{CCR Title: Remaove Ingest Workstation from ECS Design)
Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR.
Last Status: 03/21/00 LOGGED

AC-01-0021 MEOD EDS WELLS, T. 01/22/01 00-0037
{CCR Title: Daliver 54,05.Elecira Test Executables (Lotus.01) to SMC for distribution 1o GSFG and VAT
Inform CM when you have removed CPUs from e0drg06& currently in storage and send
to GSFC.
Last Status:  01/M17/01 LOGGED

AC-00-0507 MEO EDS WELLS, T 01730001 00-0455
(CCR Title: Add glspg10 and RAID to support SSIT)

Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.
Last Status:  05M1&/00 STATUS CHECK We deleted 920-TDG-012 because this should n

Records printed: 77
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ECS Configuration Change Reguest Page 1 of 4 Page(s)

kI Drjglnluut- . Log Date: A CCR# 4. Rev: | 5. Tel 6. Rm#: | 7. Dept
Gary Lake | fﬂ’ } ol ol = gﬁﬁtf = | 301-514-5751 N126-6 | SysEng
8. CCR Title: Inatall Development and Taest Envirenment for Replication Server
Q. ﬂnmnalur_ﬁlgnumrem:te 10, Class 11. Type: 12. Heed Date: 1/25/2001
=4 /e
ey %u% U=/ o il
13, Cffice Managarslg 14, Category of Change: | 15. Priority: (H “Emergancy”
initial ECS Baseline Doc. fill in Block 28).
A2 ?z/é’ ! Routine
16, Dn-:l.mlntifr«nn.fﬂmmnga impacted: 17. Schedule 18, Clis) Affected:Nane
Impact:
18, Release Affected by this Change: 20, Date due to Customer: | 21, Estimated Cost:
oA Mone - Under 100K

22, Source Refarence: [JNCR {attach) |_|Action ltem |:|'_I'ul:i'l Ref. I:lGEFL'-‘ CJother:
GDAAC DUE-D1B

23, Problem: [use additional Sheets if necessary)

Install a development and test version of the Dashboard database on glaisds as a component of a development and tes
environment for configuring replication sencer lo replicate data to the Dashboard database, and to develop and test trigger code in
the dashboard database, This change includes installing data servers and replication servers on glspg13 to emulale the OPS SGI
servers and glais10 to emulate the Sun data servers to be replicated.

24, Proposed Solution: (use additional sheets If necessary)

glspg 13 will be used to emulate the OPS 5G| databases to be repcaled, and g0ais10 will be configured to emulate the Sun platform
resident databases to be replicated. This configuralion is temporary. The rescurces may or may nol be reallocated once the
operatons configuration is availsble. The OPS configuration will be installad on hardware that is scheduled for delivary @n 2001, The
reason for emulating the OPS environment is to avoid adverse impacts thal errors may cause on the OPS environment while lesting
the configuration options for replication, and 1o minimize the down time reguired to install the tested configuration inla the — fee

25, Alternate Sclution: (use additional sheets if necessary)
THIS CCR IS FORWARDED TO THE M&0D FOR REVIEW TO POSSIELE CHANGE TO BASELINE AND INFORMATION FOR
OTHER DAACS, THERE IS NO PERCEIVED IMPACT TO ECS,

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
I8 will be difficult 1o determine how to configure Sybase Replication Senver software 1o act as the interface between the OFS data
servers and the replicated tables in the Dashboard database,

2T, Justification for Emergency (If Block 15 is "Emergency”):

28. Site(s) Affected: [JEDF [JPVC [JVATC [JEDC [ GSFC [JLsRC [INSIDC L[JSMC [JAK [JJPL
[JEQC  []10G Test Cell  [JOther

24. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date: |
32. EDFISCDV CCB Chair (Sign/Date): Disposition: Approved Apg'Com. Disapproved Withdraw Fwd/ESDIS ERE
I Fewd/ECS ——
33. MED CCB Chair [Sign/Date): Disposition: Approved App'Com. Disapproved Withdraw Fed/ESDIS ERB
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App'Com.  Disapproved Withdraw Fwd/ESDIS ERS |
FedVESDIS
CMO1JA00 DFJE-EDH"."I'.I'IED
— r.., - l' ! 1 tE

Li.L -i"'i""i
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ADDITIONAL SHEET

CCR #: m-mqt_f Rev:  Originator: Gary Lake \)g

Telephone: 301-514-5751 Office: w1266
Title of Change: Insiall Development and Test Environment for Replication Senver

24, Propose Solution {Cont.)

OPS envirenment. glais0E was selected because il is not currently being used. glspgl3 is selected becasuse it is an SGI wilh
available resources o support developmeant and tesi. Similar criteria will be used for s=lecting a Sun machine to emulale the Sun
piatform data sources, The Estimated Hours 1o Complete includes the time required 16 develop and lest the configurations of the
replcation servers. The actual time fo implement, given this nfermation is about 8 hours,
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ECS Cnnﬂguraﬂun Ghange Request

1. Qriginator 2. Log Date:

f)af}ﬁf

Slephen W Berrick

1. CCRE& 4 Rew: | 5 Tel:

0/-0943

{307) 614-5679

6. Rm #: | 7. Dept.

|
5130C GSFC

8, CCR Title: ShowlngestTolals: Web and command lina feol fo mornitar ingest from external providers

I 10. Class

anllﬁal

N

1. Type: 12, Need Date: O228/2001

CCR

13. Dffite-Manager Signatu te
£ i M ez ol

14. Category of Change:
Initial EC-S Baseline Dog,

15. Priority: (If “Emergency”
fill in Block 28}.
Routine

16. Documentation/Drawings Impacted: 17, Schedule
Nane Impact:
Nona

18. Cl(s) Affected:ING

19. Releass Affected by this Change: 20. Date due to Customaer:

GE

21, Estimated Cost:
None - Undar 100K

22 Source Reference:
GDAAC DUE-017

CJNCR [attach)

[JAction ltem | _|Tech Ref. [GSFC [ |Other:

23. Problem: [use additional Sheats if necessany)

G35SFC needs tool 1o report ingest metrics based on data provider, data type and calendar date

24, Proposed Solution: (use additional sheets if necessary)

GSFC aleady has a DUE (008) that reports ingest metrics spacifically for MODAPS ingest. This tool runs on the command ling and
has a Web interface as well. This tool can be simply modified o provide similas functionalily 1o any extemal data provider, The

estimated efort s minimal. -5
THIS CCR 1S FORWARDED TO THE M&O CCB FOR REVIEW
OTHER DAALCS, THERE |5 WO PERCEIVED IMPACT TO THE ECS.

SSIBLE CHANGE TO BASELINE AND INFORMATICN FOR

25, Alternate Solution: (use additional sheets if necessary)
Data would have 1o b2 culled from the ingest database manually,

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The reparting of ingest metrics to the custom or to the exlernal providers themsalves becomes unwieldly.

Z7. Justification for Emergency (If Block 15 is "Emergency"}:

28. Site(s) Affected: [JEOF [JPvc [JvaTC [JEDC [@ GSFC [laRC [nsIDC [ISMC [JAK [JJPL

(Jeoc []IDG Test Cell  [JOther

29. Board Commeanta:

30. Work Assigned To:

31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date}:
Fwd/ECS

Disposition: Approved App/Com,

Disapproved Withdraw Fwd/ESDIS ERB

33, M&0 CCB Chair (Sign/Date):
Fwd'ECS

Disposition: Approved ﬂpp.ff.‘-nrn.

Ellsappmval:l. Withdraw Fwd'ESDIS ERB

34. ECS CCB Chair (Sign/Date):
Fwd/ESDIS

Disposition: Approved Appilom

Disapproved VWithdraw Pwd/ESDIS ERE
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